
South Carolina BART Schedule 

 

Date Milestone 

3/17/06 

 

BART Exemption Modeling Protocol Due 

5/1/06 SC DHEC response to Exemption 

Modeling Protocol 

5/19/06 

 

BART Exemption Modeling Due 

7/14/06 SC DHEC response to facility on 

Exemption 

8/15/06 BART Determination Modeling Protocol 

Due 

9/15/06 SC DHEC response to facility on 

determination modeling protocol 

10/17/06 BART Determination Permit application 

and modeling due 

7/17/07 

 

Draft Permit ready for internal review 

8/17/07 

 

Begin Permit Public Notice period 

9/17/07 

 

Begin EPA review period 

9/28/07 

 

SIP published in State Register 

10/29/07 

 

SIP Public Hearing 

11/2/07 

 

BART Permits issued 

12/17/07 

 

SIP due to EPA 

 


